

## CQI STEERING COMMITTEE

### Minutes

May 27, 2020

2-3PM

Virtual Zoom Meeting

In attendance: Ali Niesen, Amanda Termuhlen, Bob Englander, Dimple Patel, Joe Oppedisano, Mark Rosenberg, Tom Hays, Robin Michaels, Peter Nalin

Not present: Tami Brown, Paula Termuhlen, Austin Calhoun, Ezgi Tiryaki, Susan Culican

- I. Review Scheduled Site Visit
  - o Briefly described the changes in the curriculum impacted by COVID-19
  - o Current and future plans for return to clinical environment for clinical students
  - o Reviewed LCME [Guiding Principles](#) Document providing an overview of the structure for rescheduled virtual visits
  - o Discussed the timeline until virtual Site Visit including preparation materials for participants and current requests from the LCME for additional information
- II. Monitoring of LCME Elements
  - o Discussed new Smartsheets software to create dashboards and develop a process for reviewing Elements
  - o Reviewed [dashboard on high priority ISA recommendations](#); discussed the process for working with Student Council to clarify the original 15 high priority recommendations, which resulted in approximately 35 high priority recommendations
  - o Because of the impact of COVID-19, due dates for meeting 75% of ISA recommendations were moved from June 30, 2020 to December 31, 2020. Some recommendations have already been completed
  - o Described process for prioritizing Elements and discussed ideas for initial review by CQI Steering Committee
  - o Committee members recommended meeting with stakeholders for areas being monitored to determine the measures of success and targets, such as Admissions and Faculty Affairs
- III. Ongoing Projects
  - o Continue working to create dashboards for monitoring progress on ISA recommendations and Elements
  - o Brief discussion about using MEOC to assist with data collection
  - o Revised policy for narrative assessment and mid-course/clerkship feedback currently being reviewed by education committees to be approved prior to April Site Visit
- IV. Next Steps
  - o Ongoing review of Elements and development of dashboards
  - o Set up meeting with stakeholders for monitored Elements to identify Targets